

Communication

Date	05 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Kolli Venkata Naga Vamsi Krishna And Akshaya Vadduri	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Kolli Venkata Naga Vamsi Krishna And Akshaya Vaddur	Review project progress and receive feedback
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code Live Share	Kolli Venkata Naga Vamsi Krishna And Akshaya Vaddur	Resolve coding and technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Kolli Venkata Naga Vamsi Krishna And Akshaya Vaddur	Demonstrate completed modules and collect suggestions
5	Final Demo Rehearsal	Once	Google Meet	Kolli Venkata Naga Vamsi Krishna	Practice the final project presentation

				And Akshaya Vaddur	
6	Project Submission	Once	SmartBridge Portal	Team Leader	Submit the final project and documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Machine Learning model with the Flask application	Verified file paths, corrected model loading, and tested the integration thoroughly.
2	UI alignment and responsive design issues	Updated HTML and CSS to improve layout, responsiveness, and user experience.
3	Prediction and deployment issues	Validated input data, fixed application errors, tested locally, and deployed successfully.