

Initial Project Planning Template

Date	05 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
1	Architecture Design	US-01	Defining the Application Architecture	3	High	Akshaya Vadduri	Jun 25th	Jun 29th
1	Architecture Design	US-02	Entity Relationship Diagram	5	High	Akshaya Vadduri	Jun 25th	Jun 29th
1	Architecture Design	US-03	Workflow	2	Medium	Akshaya Vadduri	Jun 25th	Jun 29th

1	Architecture Design	US-04	Links	1	Low	Akshaya Vadduri	Jun 25th	Jun 29th
1	Data Engineering	US-05	Download the Dataset	1	High	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th
1	Data Engineering	US-06	Import and Read Dataset	2	High	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th
1	Data Engineering	US-07	Univariate Analysis	3	Medium	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th
1	Data Engineering	US-08	Bivariate Analysis	3	Medium	Akshaya Vadduri	Jun 25th	Jun 29th
1	Data Engineering	US-09	Multivariate Analysis	3	Medium	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th
1	Data Engineering	US-10	Checking and Handling Values	5	High	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th

1	Preprocessing	US-11	Balancing the Dataset (SMOTE)	5	High	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th
1	Preprocessing	US-12	Scaling the Data	3	High	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th
1	Preprocessing	US-13	Splitting Data into Training & Test	2	High	Venkata Naga Vamsi Krishna Kolli	Jun 25th	Jun 29th
2	ML Model Training	US-14	Decision Tree Model	3	Medium	Venkata Naga Vamsi Krishna Kolli	Jun 30th	Jul 4th
2	ML Model Training	US-15	Random Forest Model	5	Medium	Akshaya Vadduri	Jun 30th	Jul 4th
2	ML Model Training	US-16	KNN Model	3	Medium	Akshaya Vadduri	Jun 30th	Jul 4th
2	ML Model Training	US-17	XGBoost Model	8	High	Venkata Naga Vamsi Krishna Kolli	Jun 30th	Jul 4th

2	Model Evaluation	US-18	Evaluating Performance & Saving	5	High	Venkata Naga Vamsi Krishna Kolli	Jun 30th	Jul 4th
2	Web Application	US-19	Building HTML Pages	5	High	Akshaya Vadduri	Jun 30th	Jul 4th
2	Web Application	US-20	Building the Python Script (app.py)	8	High	Venkata Naga Vamsi Krishna Kolli	Jun 30th	Jul 4th
2	Web Application	US-21	Run the Application	3	High	Venkata Naga Vamsi Krishna Kolli	Jun 30th	Jul 4th
2	Web Application	US-22	Conclusion	2	Low	Akshaya Vadduri	Jun 30th	Jul 4th